
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

2:49 PM
Run date

Time

Reviewer: Mathur, Lalit 07-Jun-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 089 Date: 03-May-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time:

Const Calendar Day: 237

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Erect OBG Lift 5E.

Bid Item: 055 E-L05-000.05504-0120F4 E Line Lift 05 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L06-000.05504-0120F4 E Line Lift 06 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

0600 Ar office. Time sheets, car logs, diaries.
0700 Ar E2. Safety meeting--topics were eye protection, smoking, harrassment.
0750 OBG lift 5E arrives at E2. Ironworkers attached the lifting frame to L5E.
0845 Lift off of L5E from transport barge.
1100 Ironworkers set L5E onto its cradle. (The cradle was resting on the east truss.)
1230 Tighten 14 bolts connecting two shear plates to their respective cradle shear pedestals.
15:00 Ironworkers push L5E westerly beginning at PP40.
1730 L5E reaches PP31. End of work for the day.

056 E-L05-OBG.056
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